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4172 SDC Projects Milestone Report 12/31/15

4173 SDC Program 5/29/14

4174 SDC Projects OCIO Strategic Plan Re-Scoping Complete 2/29/12

4175 SDC Plan Update published by OCIO 7/23/13

4178 CTS Co-location Service Ready for Customers 3/31/14

4179 OB2 Heat Reduction Project 10/29/12

4180 OB2 Heat Reduction Project Initiated 3/26/12

4181 OB2 Heat Reduction Project Complete 10/29/12

4182 SDC Facilities Readiness 7/18/14

4187 SDC Facilities Ready for Operation 1/11/13

4188 [Final] Physical Security Policies and Procedures Complete 11/15/13

4189 [Final] Space Mngmnt Policies & Proc Ready (Orig. Baseline 9/27/12) 7/18/14 -64 days -98 days

4217 SDC Network Core Project (IP Approved) 3/4/13

4219 Investment Plan Approved 6/18/12

4234 Network Core Ready for Customers 1/11/13

4236 SDC Firewall Project (IP Approved) 2/28/13

4237 Investment Plan Approved 6/22/12

4244 Acceptance Complete 2/28/13

4245 SDC Storage Optimization (IP Approved) 4/29/14

4247 Investment Plan Approved 6/1/12

4257 VMAX Ready for Migrations 4/8/13

4260 CTS Cloud Utility 10/20/14

4262 Cloud Utility Proof of Concept Complete 10/10/13

4263 Cloud Utility BETA Complete 1/31/14

4264 Cloud Utility Production Pilot Complete 10/20/14 -107 days -142 days

4265 OB-2 Move Ph1 (IP Approved) 6/30/14

4266 Server Migrations 6/30/14

4267 Server Migrations Complete 6/30/14

4320 Messaging Server Migrations 9/30/13

4321 Messaging Server Migrations Complete 9/30/13

4322 Security Migrations 6/28/14

4326 Citrix Migrations Complete 6/5/13

4327 Transact Sunset Complete 7/31/13

4328 SAW Migration Complete 12/12/13

4330 Fortress Migration Complete 12/17/13

4331 Internal Certificate Authority (ICA) Complete 12/19/13

4333 Oracle DB Move Complete 12/16/13

4335 Enterprise Forward Proxy Migration Complete 1/9/14

4336 CTS Load Balancer Production Ready 2/20/14

4337 RSA SecurID Migration Complete (Orig. Baseline 6/28/13) 6/28/14

4338 IDS/IPS Hardware Install 6/27/14

4339 DDOS Hardware Install(Orig. Baseline 9/17/13) 6/27/14

4340 Mainframe Migrations 2/3/14

4342  IBM mainframe migration to SDC Complete 1/27/14

4349  Unisys Production Move Complete 2/3/14

4350 Network Migrations 6/30/14

4351  WAN Carriers Build-out 5/16/14
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4352 Integra Carrier Build Completed 6/18/13

4353 CenturyLink Qmoe Carrier Build Completed 3/31/14

4354 NoaNet Carrier Build Completed 5/16/14

4356 LTS 6/30/14

4357 Call Management System (CMS) migration complete 12/4/13

4369 Voice Portal Migrations Complete 6/30/14

4370 Interactive Voice Response Unity (IVRU) migration complete 5/20/14

4373 SDC Facilities Phase 2 3/31/14 31 days

4374 SDC Ready for Co-location Customers 3/31/14

4375 SDC Network Core Phase 2 3/31/14

4376 Network Core Ready to support Co-location Customers 3/31/14

4377 SDC Move Ph2 6/30/15

4380 CTS Device Migrations 6/30/15

4382 Complete migrations of remaining CTS devices 6/30/15

4383 Security Migrations 1/2/15

4386 DNS Hardware Move Complete (Orig. Baseline 12/27/13) 9/30/14 -66 days -100 days

4388 SSL VPN Replacement 10/31/14 -120 days -235 days

4389 Web Services Gateway Migration (Placeholder) 9/2/14

4391 Logging/Event Correlation Expansion of CTS Services (Placeholder) 1/2/15

4393 Secman Implemented (Placeholder) 1/2/15

4395 F5 Load Balance Migrations Complete (Placeholder) 1/2/15

4397 IPSEC VPN Migration (Placeholder) 1/2/15

4398 Telephony Migration 7/31/14

4400 Conference Bridge Migration Complete 7/31/14

4401 Network Migrations 4/1/15

4403 OC192 Move to SDC Complete 9/1/14

4405 WAN Provider/Carrier Buildout Complete 11/28/14

4407 Business Partner Router Migration Complete 11/26/14

4409 Customer to DISCAT8 Vendor Trunk Migration Complete 12/31/14

4411 Move ISP Connections to SDC Complete 2/16/15

4413 Move TDM (T1s) to SDC Complete 1/13/15

4416 Ethernet Trunk Migration Complete (Customer moves) 3/21/15

4417 OB2 NGN MSPP Migration Complete (Placeholder) 4/1/15

4418 OB2 A la Carte Customer Migrations 8/11/14

4419 Dept of Retirement Systems Migration Complete 5/31/14

4420 WA State Transit Insurance Pool Migration Complete 5/31/14

4422 DSHS Network Core Install Complete 8/11/14

4423 <Additional Customer Migrations to be added> 8/1/12

4443 Virtual Tape Library (VTL) 4/30/15

4444 Charter Complete 10/31/13

4445 High Level Design Complete 3/14/14

4446 RFQQ Released 6/19/14

4447 Contract signed 9/5/14 -62 days -104 days

4448 Detailed Design Complete 10/3/14 -67 days -109 days

4449 SDC VTL ready for Production 1/23/15 -80 days -122 days

4450 Warminster VTL ready for Production 2/3/15 -87 days -129 days

4451 Philadephia VTL  ready for Production 4/23/15 -81 days -123 days
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4453 Migration of WSP - Ph1 12/31/15

4454 WSP Approval that the SDC meets Physical Security requirements 9/11/12

4455 Circuit installed and ready for use 7/22/13

4457 Servers, storage and other hardware installed and operational 7/30/13

4459 WSP Phase .5 Complete 9/30/14 -66 days

4460 WSP Phase 1 Complete 12/31/15

4461 OB2 Node Site **PLACEHOLDER** 6/30/15

4462 OB2 Data Center Decommissioning **PLACEHOLDER** 8/1/12
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